

Before

UTTARAKHAND ELECTRICITY REGULATORY COMMISSION

Misc App. No. 12 of 2014

Misc App. No. 13 of 2014

Misc App. No. 14 of 2014

In the matter of:

Applications filed by PTCUL seeking approval of Investments/Capital Expenditures with regard to Construction of (2x50 MVA) 220/33 kV S/s at Piran Kaliar, Construction of (6x5 MVA) 132 kV GIS S/s at Bageshwar and Construction of (2x20 MVA) 132 kV GIS S/s at Lohaghat due to change in scope of work.

AND

In the matter of:

Power Transmission Corporation of Uttarakhand Ltd. (PTCUL).

...Petitioner

CORAM

Shri C.S. Sharma Member-Chairman

Shri K.P. Singh Member

Date of Hearing: April 23, 2014

Date of Order: April 23, 2014

Heard PTCUL in the matter. The Commission expressed its concern at PTCUL seeking investment approval of the Commission, for the projects, for which the Commission had already given approval earlier and in some cases as early as more than 6 years ago, citing change of capacity/type/scope of work of Sub-Station. During the course of hearing the Commission reprimanded PTCUL for its inability in implementing the projects in time which has caused irreparable loss to the State.

It is ordered that:

- i. PTCUL shall submit, in each case, a detailed report in chronological order justifying the delay in implementation of the projects and detailed reasons for change of scope/ specifications including transformer capacity, type of sub-station etc. PTCUL is ordered to give a comprehensive presentation before the Commission on 06.05.2014 at 3:30 PM.
- ii. PTCUL should also submit by the said date the current status of all the ongoing projects for which Commission approval has already been accorded and which are yet to be completed and put to use.

Ordered accordingly.

(K.P. Singh)
Member

(C.S. Sharma)
Member-Chairman